Bringing in your construction project on time and on budget.
A hospital can avoid unnecessary costs in its construction projects by developing a management structure that is capable of making timely decisions; by negotiating contract documents carefully; and by taking steps to ensure effective management and supervision during design development and construction.